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ESTIMATE RUN 06/17/2020

ESTIMATE SUMMARY 09:38:43

CONTID: C23407         ESTIMATE NO: 0001 PROG 2005

PCN: 23407-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH64 MEEKER WEST RURAL RESURFACING PERCENT TIME:

PROJECT NO: C0641-106                     

SH64 MEEKER WEST RURAL RESURFA

NAME OF ROAD:  

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,794,188.00 PARTICIPATING $ $ 67,000.00

AWARD PROJECT AMT: 4,422,918.00 NON-PARTICIPATING 51,605.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,558.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.87

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.47%

4,675,582.90

118,605.10

118,605.10

115,046.95

$

$

$

$

67,000.00

51,605.10

118,605.10

0.00

118,605.10

-3,558.15

0.00

115,046.95

0.00

AMOUNT DUE 115,046.95 115,046.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 115,046.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

15.0 TIME ALLOW: 10/30/2020 ??:??:??

ORIG TIME ALLOW: 10/30/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2020

06/01/2020

06/15/2020

03/05/2020

03/20/2020

03/23/2020

06/01/2020
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PCN: 23407-BID    ESTIMATE RUN 06/17/2020

PROJECT: C0641-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 0.000

5,474.000

202-00240  
 

25,454.105,474.000

25,454.10

6,694.000

SY  

4.65000

0010 *Removal of Pavement Marking (Grinding) 0.000

0.000

202-00250  
 

0.000.000

0.00

92,491.000

SF  

0.70000

0015 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,862.500

LF  

3.30000

0020 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

10.000

EACH

1,025.00000

0025 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

95.00000

0030 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

78.00000

0035 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

85.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

80.000

HOUR

300.00000

0045 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

37.00000

0050 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

450.000

LF  

5.25000

0055 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

8.00000
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PCN: 23407-BID    ESTIMATE RUN 06/17/2020

PROJECT: C0641-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

37.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

100.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

110.00000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

15.000

HOUR

37.00000

0080 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

8,000.00000

0085 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

15,000.00000

0090 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

968.000

SY  

3.00000

0095 Wildlife Biologist 0.000

10.500

240-00000  
 

997.5010.500

997.50

20.000

HOUR

95.00000

0100 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

95.00000

0105 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

5,145.000

TON 

32.00000

0110 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

22,811.000

TON 

49.00000
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PCN: 23407-BID    ESTIMATE RUN 06/17/2020

PROJECT: C0641-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Grading ST)(75) 0.000

0.000

403-36701  
 

0.000.000

0.00

16,390.000

TON 

53.00000

0120 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

1,108.000

TON 

300.00000

0125 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

1,371.000

TON 

400.00000

0130 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

37,708.000

GAL 

5.00000

0135 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,472.000

LF  

32.50000

0140 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

1,325.00000

0145 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

2,030.00000

0150 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

12.000

EACH

6,200.00000

0155 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

50.000

EACH

30.00000

0160 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

15.000

EACH

34.00000

0165 *Reflector 0.000

0.000

612-00052  
 

0.000.000

0.00

500.000

EACH

6.35000
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PCN: 23407-BID    ESTIMATE RUN 06/17/2020

PROJECT: C0641-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Rumble Strip (Grinding) 0.000

0.000

614-80385  
 

0.000.000

0.00

62,703.000

LF  

0.15000

0175 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

435,000.00000

0180 *Public Information Management (Tier III) 0.000

80.000

626-01113  
 

4,000.0080.000

4,000.00

166.000

DAY 

50.00000

0185 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,626.000

GAL 

70.00000

0190 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,245.000

GAL 

60.00000

0195 *Flagging 0.000

112.000

630-00000  
 

3,136.00112.000

3,136.00

3,800.000

HOUR

28.00000

0200 *Traffic Control Inspection 0.000

7.000

630-00007  
 

1,715.007.000

1,715.00

44.000

DAY 

245.00000

0205 *Traffic Control Management 0.000

6.000

630-00012  
 

4,200.006.000

4,200.00

111.000

DAY 

700.00000

0210 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0215 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

70.002.000

70.00

12.000

EACH

35.00000

0220 *Construction Traffic Sign (Panel Size B) 0.000

17.000

630-80342  
 

680.0017.000

680.00

57.000

EACH

40.00000
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PCN: 23407-BID    ESTIMATE RUN 06/17/2020

PROJECT: C0641-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

12.000

EACH

50.00000

0230 *Construction Traffic Sign (Special) 0.000

90.000

630-80344  
 

2,880.0090.000

2,880.00

240.000

SF  

32.00000

0235 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

7,500.001.000

7,500.00

2.000

EACH

7,500.00000

0240 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0245 *Drum Channelizing Device 0.000

4.000

630-80360  
 

160.004.000

160.00

50.000

EACH

40.00000

0250 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

60.00000

0255 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

60.00000

0260 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

5,500.00000

0265 *Traffic Cone 0.000

12.500

630-80380  
 

62.5012.500

62.50

200.000

EACH

5.00000

0270 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

7,500.00000

0275 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

50.000

DAY 

100.00000
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PCN: 23407-BID    ESTIMATE RUN 06/17/2020

PROJECT: C0641-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0285 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

115,000.000

F A 

1.00000

0295 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0305 *F/A Project First Program 0.000

750.000

700-70034  
 

750.00750.000

750.00

7,000.000

F A 

1.00000

0310 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 51,605.1051,605.104,727,188.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 *Field Office (Class 2) 0.000

1.000

620-00002  
 

30,000.001.000

30,000.00

1.000

EACH

30,000.00000

0320 *Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

27,000.001.000

27,000.00

1.000

EACH

27,000.00000

0325 *Sanitary Facility 0.000

2.000

620-00020  
 

10,000.002.000

10,000.00

2.000

EACH

5,000.00000

CAT 67,000.0067,000.0067,000.00CURRENT AMT0400 $ $ $

$ 118,605.10118,605.10$4,794,188.00$CURRENT AMTPROJECT TOTAL


